

ld		Modo da	Nome da Tarefa	Duração	Início	Término	Predecessoras	Tri 2/2020			Tri 3/2020			Tri 4/2020		
	U	Tarefa						Abr	Maio	Jun	Jul	Ago	Set	Out	Nov	Dez
23		*	E.B.	22 dias	Ter 07/12/21	Qua 05/01/2	21									
24		*	I.M.	30 dias	Qui 06/01/22	Qua 16/02/2	23									
25			TESTE E AVALIAÇÃO	158 dias	Qui 17/02/2	Ter 27/09/2	2									
26		*	MOD.	35 dias	Qui 17/02/22	Qua 06/04/2	:24									
27		*	T.O.	48 dias	Qui 07/04/22	Seg 13/06/2	226									
28		*	T.D.	30 dias	Ter 14/06/22	Seg 25/07/2	2 2 7									
29		*	TE.	45 dias	Ter 26/07/22	Seg 26/09/2	228									
30		*	Termino do projeto	0 dias	Ter 27/09/22	Ter 27/09/22	29									





